COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 10:24:53
CONTID: C14942R ESTIMATE NO: 0024 PROG SPEC YR:2005
PCN: 14942R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 288.( DAYS TIME ALLOW: 266 WORK DAYS
US 285 Foxton Rd-Richmond Hill PERCENT TIME: 108.27 ORIG TIME ALLOW: 239 WORK DAYS
PROJECT NO: NH 2854-106
US 285 Foxton Rd-Richmond Hill
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/25/2008 DATE TIME STARTED 03/02/2006
9002 N. MOORE RD. DATE LET 02/02/2006 DATE WORK BEGAN  03/20/2006
DATE AWARDED 02/14/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/01/2006 DATE ACCEPTED
LITTLETON Cco 80125 303-791-5642 DATE NOTICE TO PROCEED 03/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,296,300.44 PARTICIPATING $ 9,887,887.79 S 593,366.19
AWARD PROJECT AMT: $  8,048,977.96 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.03% TOTAL EARNINGS 9,887,887.79 593,366.19
FUNDS AVAILABLE: $ 408,412.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 9,887,887.79 593,366.19
TOTAL CLAIMS: $ 0.00 RETAINAGE -120,734.67 0.00
SECURITIES ENCUMBERED 120,734.67 0.00
NET EARNINGS 9,887,887.79 593,366.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,887,887.79 593,366.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 593,366.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 73.000 73.000
EACH 0.000 0.00
39.66570 73.000 2,895.60
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
444.67080 2.000 889.34
0070 202-01000 *REMOVAL OF FENCE 7,382.000 7,382.000
LF 0.000 0.00
0.91570 7,382.000 6,759.70
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,625.000 1,625.000
LF 0.000 0.00
3.54820 1,625.000 5,765.83
0080 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
156.80800 4.000 627.23
0085 202-04001 PLUG CULVERT 4.000 4.000
EACH 0.000 0.00
1,020.21010 4.000 4,080.84
0090 202-07000 OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
8,888.30660 1.000 8,888.31
0095 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 155,212.000 154,823.000
cY 389.000 4,000.79
10.28480 155,212.000 1,596,324.38
0100 203-01500 BLADING 76.500 76.500
HOUR 0.000 0.00
126.69640 76.500 9,692.27
0105 203-01550 DOZING 6.000 6.000
HOUR 0.000 0.00
164.46760 6.000 986.81
0110 203-01597 POTHOLING 73.000 73.000
HOUR 0.000 0.00

249.96680 73.000 18,247.58
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00002 EROSION LOG (12 INCH) 3,168.300 3,168.300
LF 0.000 0.00
5.03620 3,168.300 15,956.19
0120 208-00011 EROSION BALES (WEED FREE) 943.000 943.000
EACH 0.000 0.00
13.73500 943.000 12,952.11
0125 208-00020 *SILT FENCE 16,183.000 16,083.000
LF 0.000 0.00
2.28920 16,083.000 36,817.20
0130 208-00040 CHECK DAM 1.000 1.000
EACH 0.000 0.00
268.97720 1.000 268.98
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,861.45950 2.000 5,722.92
0140 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000
EACH 0.000 0.00
2,513.45470 4.000 10,053.82
0145 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
18,350.53870 1.000 18,350.54
0150 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
468.32770 0.000 0.00
0155 210-00010 RESET MAILBOX STRUCTURE 3.000 3.000
EACH 0.000 0.00
164.81370 3.000 494 .44
0160 210-00809 *RESET BLANKOUT SIGN (FIBER OPTIC) 2.000 2.000
EACH 0.000 0.00
3,172.78630 2.000 6,345.57
0165 210-00810 *RESET GROUND SIGN 15.000 15.000
EACH 0.000 0.00

262.68200 15.000 3,940.23
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
40.86160 0.000 0.00
0175 210-01011 *RESET GATE 1.000 1.000
EACH 0.000 0.00
522.38800 1.000 522.39
0180 210-04000 ADJUST STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,403.62600 2.000 4,807.25
0185 212-00006 *SEEDING (NATIVE) 24.243 21.750
ACRE 2.493 1,230.91
493.74480 24.243 11,969.86
0190 212-00032 *SOIL CONDITIONING 24.150 21.150
ACRE 2.493 2,707.99
1,086.23860 23.643 25,681.94
0195 213-00002 *MULCHING (WEED FREE HAY) 7.500 7.500
ACRE 0.000 0.00
406.61340 7.500 3,049.60
0200 213-00061 *MULCH TACKIFIER 2,450.000 2,450.000
1B 0.000 0.00
2.90440 2,450.000 7,115.78
0205 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
11,036.64920 0.000 0.00
0210 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 102.000 0.000
EACH 102.000 8,887.40
87.13140 102.000 8,887.40
0215 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 24.000 0.000
EACH 0.000 0.00
418.23090 0.000 0.00
0220 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 12.000 0.000
EACH 7.000 3,903.49

557.64120 7.000 3,903.49
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 2,791.000 2,791.000
sy 0.000 0.00
8.07420 2,791.000 22,535.09
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 11,300.000 11,078.000
SY 0.000 0.00
1.91690 11,078.000 21,235.42
0235 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
52.27890 0.000 0.00
0240 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 437.000 437.000
cY 0.000 0.00
22.04790 437.000 9,634.93
0245 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 400.000 300.510
TON 6.700 1,037.68
154.87750 307.210 47,579.92
0250 403-34821 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 40,966.820 40,563.910
TON 402.910 21,599.16
53.60790 40,966.820 2,196,145.19
0255 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 82.210 82.210
TON 0.000 0.00
56.46940 82.210 4,642.35
0260 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 15,668.000 11,503.000
GAL 0.000 0.00
1.14460 11,503.000 13,166.33
0265 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 13,600.000 13,600.000
GAL 0.000 0.00
1.37350 13,600.000 18,679.60
0270 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,096.000 3,976.440
SY 0.000 0.00
2.60170 3,976.440 10,345.50
0275 506-00212 RIPRAP (12 INCH) 289.630 289.630
cy 0.000 0.00
104.99000 289.630 30,408.25
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 506-00218 RIPRAP (18 INCH) 0.000 0.000
cy 0.000 0.00
97.49700 0.000 0.00
0285 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 2.000
TON 0.000 0.00
371.98970 2.000 743.98
0290 601-01050 CONCRETE CLASS B (WALL) 40.000 40.000
cy 0.000 0.00
643.51340 40.000 25,740.54
0295 602-00000 *REINFORCING STEEL 4,784.000 4,784.000
1B 0.000 0.00
0.75090 4,784.000 3,592.31
0300 603-10180 18 INCH CORRUGATED STEEL PIPE 910.000 910.000
LF 0.000 0.00
53.26710 910.000 48,473.06
0305 603-10240 24 INCH CORRUGATED STEEL PIPE 1,302.000 1,302.000
LF 0.000 0.00
62.52100 1,302.000 81,402.34
0310 603-10360 36 INCH CORRUGATED STEEL PIPE 234.000 234.000
LF 0.000 0.00
87.12550 234.000 20,387.37
0315 603-10480 48 INCH CORRUGATED STEEL PIPE 80.000 80.000
LF 0.000 0.00
111.07130 80.000 8,885.70
0320 603-30018 18 INCH STEEL END SECTION 16.000 16.000
EACH 0.000 0.00
433.97940 16.000 6,943.67
0325 603-30024 24 INCH STEEL END SECTION 22.000 22.000
EACH 0.000 0.00
517.23730 22.000 11,379.22
0330 603-30036 36 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00

949.05290 6.000 5,694.32



CONTID: C14942R COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 603-30048 48 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,481.28440 1.000 1,481.28
0340 603-50004 4 INCH PLASTIC PIPE 759.000 759.000
LF 0.000 0.00
17.58200 759.000 13,344.74
0345 603-50018 18 INCH PLASTIC PIPE 13.000 13.000
LF 0.000 0.00
80.12090 13.000 1,041.57
0350 604-00305 INLET TYPE C (5 FOOT) 8.000 8.000
EACH 0.000 0.00
1,432.59950 8.000 11,460.80
0355 604-00350 INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,824.66610 1.000 3,824.67
0360 604-13005 INLET TYPE 13 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,633.82650 1.000 3,633.83
0365 605-82100 PIPE EDGE DRAIN 123.000 123.000
LF 0.000 0.00
7.55430 123.000 929.18
0370 605-84000 SUBSURFACE DRAIN OUTLET 20.000 20.000
LF 0.000 0.00
34.33750 20.000 686.75
0375 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,787.000 3,787.000
LF 0.000 0.00
17.85550 3,787.000 67,618.78
0380 606-00700 GUARDRAIL TYPE 7 400.000 400.000
LF 0.000 0.00
94.70610 400.000 37,882.44
0385 606-01340 *END ANCHORAGE TYPE 3D 8.000 8.000
EACH 0.000 0.00
773.73860 8.000 6,189.91
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 606-01370 *TRANSITION TYPE 3G 10.000 10.000
EACH 0.000 0.00
1,081.63170 10.000 10,816.32
0395 606-01385 *TRANSITION TYPE 3J 3.000 3.000
EACH 0.000 0.00
1,431.87430 3.000 4,295.62
0400 606-02003 *END ANCHORAGE (NONFLARED) 14.000 14.000
EACH 0.000 0.00
2,054.52790 14.000 28,763.39
0405 607-00005 *END POST 33.000 33.000
EACH 0.000 0.00
150.57000 33.000 4,968.81
0410 607-00010 *CORNER AND LINE BRACE POST 33.000 33.000
EACH 0.000 0.00
171.63030 33.000 5,663.80
0415 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 7,533.000 7,533.000
LF 0.000 0.00
1.88860 7,533.000 14,226.82
0420 607-11525 FENCE (PLASTIC) 2,203.000 2,203.000
LF 0.000 0.00
2.86150 2,203.000 6,303.88
0425 607-21300 *FENCE BARRIER WITH METAL POSTS 243.000 243.000
LF 0.000 0.00
5.43680 243.000 1,321.14
0430 607-53172 *FENCE CHAIN LINK (72 INCH) 0.000 0.000
LF 0.000 0.00
32.79230 0.000 0.00
0435 609-60011 *CURB TYPE 6 (SECTION M) 134.000 134.000
LF 0.000 0.00
7.43980 134.000 996.93
0440 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00

14.00970 0.000 0.00
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 612-00002 *DELINEATOR (TYPE IT) 0.000 0.000
EACH 0.000 0.00
16.34470 0.000 0.00
0450 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
19.84710 0.000 0.00
0455 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
18.88560 0.000 0.00
0460 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,916.000 4,916.000
LF 0.000 0.00
6.19220 4,916.000 30,440.86
0465 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 794.000 794.000
LF 0.000 0.00
8.22960 794.000 6,534.30
0470 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
11,672.46550 1.000 11,672.47
0475 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 10.000 10.000
EACH 0.000 0.00
2,993.08660 10.000 29,930.87
0480 613-40000 *CONCRETE FOUNDATION PAD 10.000 10.000
EACH 0.000 0.00
602.05110 10.000 6,020.51
0485 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000 10.000
EACH 0.000 0.00
426.92980 10.000 4,269.30
0490 614-00011 *SIGN PANEL (CLASS I) 378.000 0.000
SF 0.000 0.00
15.17720 0.000 0.00
0495 614-00012 *SIGN PANEL (CLASS II) 298.000 0.000
SF 0.000 0.00

17.51210 0.000 0.00
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PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 614-00013 *SIGN PANEL (CLASS III) 282.000 0.000
SF 0.000 0.00
21.01460 0.000 0.00
0505 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 490.000 490.000
LF 0.000 0.00
7.00490 490.000 3,432.40
0510 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 42.000 42.000
EACH 0.000 0.00
58.37380 42.000 2,451.70
0515 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 658.000 638.000
LF 0.000 0.00
19.84710 638.000 12,662.45
0520 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 58.000 56.000
80) (SLIPBASE)
EACH 0.000 0.00
145.93440 56.000 8,172.33
0525 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
3,251.76260 1.000 3,251.76
0530 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 6.000
EACH 0.000 0.00
190.00090 6.000 1,140.01
0535 614-75840 *TRAFFIC SIGNAL CONTROLLER (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
2,055.67250 1.000 2,055.67
0540 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000 4.000
EACH 0.000 0.00
5,686.29230 4.000 22,745.17
0545 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000
EACH 0.000 0.00
188.85630 3.000 566.57
0550 617-00012 12 INCH CULVERT PIPE 93.000 93.000
LF 0.000 0.00
41.68590 93.000 3,876.79
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PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0555 621-00450 *DETOUR PAVEMENT 2,818.000 2,818.000
sy 0.000 0.00
20.47280 2,818.000 57,692.35
0560 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
107,751.11820 0.950 102,363.56
0565 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 82.500 72.000
HOUR 10.500 1,442.18
137.35010 82.500 11,331.38
0570 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
467,495.13620 1.000 467,495.14
0575 627-00005 *EPOXY PAVEMENT MARKING 277.000 277.000
GAL 0.000 0.00
68.67500 277.000 19,022.97
0580 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,120.000 1,120.000
GAL 0.000 0.00
17.16880 1,120.000 19,229.06
0585 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,956.000 0.000
SF 0.000 0.00
12.59040 0.000 0.00
0590 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 655.000 312.000
(WORD-SYMBOL)
SF 0.000 0.00
16.02420 312.000 4,999.55
0595 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 761.000 599.000
LINE)
SF 0.000 0.00
11.44580 599.000 6,856.03
0600 629-01002 *SURVEY MONUMENT (TYPE 2) 9.000 8.000
EACH 0.000 0.00
251.80840 8.000 2,014.47
0605 630-00000 *FLAGGING 13,907.500 13,907.500
HOUR 0.000 0.00

22.89170 13,907.500 318,366.32
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 630-00007 *TRAFFIC CONTROL INSPECTION 231.000 231.000
DAY 0.000 0.00
68.67500 231.000 15,863.93
0615 630-00012 *TRAFFIC CONTROL MANAGEMENT 344.000 344.000
DAY 0.000 0.00
457.83350 344.000 157,494.72
0620 630-80001 *FLASHING BEACON (PORTABLE) 1.000 0.900
EACH 0.000 0.00
1,030.12540 0.900 927.11
0625 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 8.100
EACH 0.000 0.00
228.91680 8.100 1,854.23
0630 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 47.700
EACH 0.000 0.00
45.78340 47.700 2,183.87
0635 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000 86.400
EACH 0.000 0.00
103.01250 86.400 8,900.28
0640 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.000 0.00
103.01250 4.500 463.56
0645 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 275.000 247.500
SF 0.000 0.00
18.31330 247.500 4,532.54
0650 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.620
EACH 0.000 0.00
9,156.67030 1.620 14,833.81
0655 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.800
TYPE)
EACH 0.000 0.00
1,030.12540 1.800 1,854.23
0660 630-80360 *DRUM CHANNELIZING DEVICE 350.000 315.000
EACH 0.000 0.00

40.06040 315.000 12,619.03
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0665 630-80370 CONCRETE BARRIER (TEMPORARY) 720.000 648.000
LF 0.000 0.00
29.65540 648.000 19,216.70
0670 630-80380 *TRAFFIC CONE 180.000 162.000
EACH 0.000 0.00
11.44580 162.000 1,854.22
0675 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,433.75140 0.000 0.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70014 F/A INCENTIVE SMOOTHNESS 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70023 F/A ON-THE-JOB TRAINEE 1,200.800 1,200.800
FA 0.000 0.00
1.00000 1,200.800 1,200.80
0705 700-70025 F/A QUALITY INCENTIVE PAYMENT -41,000.000 -90,324.160
FA 28,347.010 28,347.01
1.00000 -61,977.150 -61,977.15
0710 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 4,505.860 4,505.860
FA 0.000 0.00

1.00000 4,505.860 4,505.86
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CAT NO0200 ROADWAY

0720 700-70380 F/A EROSION CONTROL 312,000.000 285,582.560
FA 0.000 0.00
1.00000 285,582.560 285,582.56
0985 900-00006 ADDED ITEM (DOLLAR)/ MCR 01 PARTNERING 2,120.940 2,120.940
DOL 0.000 0.00
1.00000 2,120.940 2,120.94
0990 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO 02 / CO 03 11,027.000 11,027.000
REMOVAL ASPHALT (PLANING)
sy 0.000 0.00
3.46000 11,027.000 38,153.42
0995 700-70530 F/A DRAINAGE IMPROVEMENT ADDED STORM PIPE WORK 30,144.600 30,144.600
FA 0.000 0.00
1.00000 30,144.600 30,144.60
1000 700-70100 F/A RELOCATE RELOCATE GAS LINE AT BRIDGE 9,109.950 9,109.950
FA 0.000 0.00
1.00000 9,109.950 9,109.95
1005 203-00100 MUCK EXCAVATION 1,069.000 1,069.000
cY 0.000 0.00
15.81000 1,069.000 16,900.89
1010 900-00014 ADDED ITEM (LUMP SUM)/ ADDED UNDERDRAINS 0.920 0.920
LS 0.000 0.00
7,500.00000 0.920 6,900.00
1015 900-00006 ADDED ITEM (DOLLAR)/ BACKFILL UTILITY POLES 24,154.970 24,154.970
DOL 0.000 0.00
1.00000 24,154.970 24,154.97
1020 900-00006 ADDED ITEM (DOLLAR)/ ADDED EROSION CONTROL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1025 900-00003 ADDED ITEM (CUBIC FOOT)/ MCR 04 DOWNSIZE BOULDERS 246.000 246.000
CF 0.000 0.00
27.50000 246.000 6,765.00
1030 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS -12,450.000 -8,850.000
DOL -3,600.000 -3,600.00

1.00000 -12,450.000 -12,450.00
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1035 900-00001 *ADDED ITEM (ACRE)/ MODIFIED HYDROSEED 10.100 10.100
ACRE 0.000 0.00
4,392.00000 10.100 44,359.20
1040 700-70035 F/A REDESIGN BLACKFOOT ROAD 20,467.640 20,467.640
FA 0.000 0.00
1.00000 20,467.640 20,467.64
1045 900-00014 ADDED ITEM (LUMP SUM)/ STEEL POSTS FOR GUARDRAIL 1.000 1.000
F-15-V
LS 0.000 0.00
2,045.53000 1.000 2,045.53
1050 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA COUPLERS 1.000 1.000
LS 0.000 0.00
4,473.80000 1.000 4,473.80
1055 900-00006 ADDED ITEM (DOLLAR)/ WINTER MAINTENANCE 19,332.920 19,332.920
DOL 0.000 0.00
1.00000 19,332.920 19,332.92
1060 900-00006 ADDED ITEM (DOLLAR)/ CO 20 / CMO 13 BLACK FOOT GRADE 3,000.000 0.000
CHANGE
DOL 0.000 0.00
1.00000 0.000 0.00
1065 700-70035 F/A ZIPPER SIGNS 1,513.030 1,513.030
FA 0.000 0.00
1.00000 1,513.030 1,513.03
1070 900-00006 ADDED ITEM (DOLLAR)/ BLASTING CONTRACTOR LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1075 900-00006  ADDED ITEM (DOLLAR)/ STORM DRAIN CHANGE STATION 626+40 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1080 900-00014 ADDED ITEM (LUMP SUM)/ EMITER AND TIMER 1.000 1.000
LS 0.000 0.00
10,967.00000 1.000 10,967.00
1085 900-00006 ADDED ITEM (DOLLAR)/ TEMPORARY STORAGE 1,586.420 1,586.420
DOL 0.000 0.00
1.00000 1,586.420 1,586.42
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1090 900-00022 *ADDED ITEM (SQUARE YARD)/ FLEXTERRA 98,475.200 88,475.200
SY 8,008.000 11,691.68
1.46000 96,483.200 140,865.47
1095 900-00007 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE 1 195.000 192.000
EACH 0.000 0.00
76.16000 192.000 14,622.72
1100 900-00007 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYP II 98.000 91.000
EACH 0.000 0.00
78.05000 91.000 7,102.55
1105 900-00007 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE III 21.000 21.000
EACH 0.000 0.00
81.81000 21.000 1,718.01
1110 900-00006 ADDED ITEM (DOLLAR)/ 4H TRAIL DUSTERS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1115 900-00014 ADDED ITEM (LUMP SUM)/ CLEARANCE SIGN 1.000 1.000
LS 0.000 0.00
997.16000 1.000 997.16
1125 900-00006 ADDED ITEM (DOLLAR)/ EXCAVATOR WITH HAMMER 4,500.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1150 202-00240 REMOVAL OF ASPHALT MAT (PLANING) CO 31 / CMO 16 769.000 769.000
OVERLAY
sY 0.000 0.00
8.87000 769.000 6,821.03
1155 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) CMO 16 8,122.440 0.000
PG 64-28
TON 6,687.440  464,576.46
69.47000 6,687.440 464,576.46
1160 620-00002 FIELD OFFICE (CLASS 2) CMO 16 FIELD OFFICE (CLASS 2) 1.000 0.700
EACH 0.200 2,472.00
12,360.00000 0.900 11,124.00
1165 620-00012 FIELD LABORATORY (CLASS 2) CMO 16 FIELD LAB (CLASS 2) 1.000 0.700
EACH 0.200 2,472.00
12,360.00000 0.900 11,124.00
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1170 620-00020 SANITARY FACILITY CMO 16 SANITARY FACILITY 1.000 0.700
EACH 0.200 329.60
1,648.00000 0.900 1,483.20
1180 900-00012 ADDED ITEM (FOOT)/ CMO 16 ADJUST GUARDRAIL 2,036.000 0.000
LF 2,036.000 5,456.48
2.68000 2,036.000 5,456.48
1185 900-00007 ADDED ITEM (EACH)/ CMO 16 ADJUST TYPE 3D END ANCHORAGE 3.000 0.000
EACH 3.000 250.29
83.43000 3.000 250.29
1190 900-00007 ADDED ITEM (EACH)/ CMO 16 ADJUST NONFLARED END 5.000 0.000
ANCHORAGE
EACH 5.000 3,167.25
633.45000 5.000 3,167.25
1195 900-00006 ADDED ITEM (DOLLAR)/ RTD DRIVEWAY GRADE CHANGE 7,834.620 7,834.620
DOL 0.000 0.00
1.00000 7,834.620 7,834.62
1200 900-00006 ADDED ITEM (DOLLAR)/ CO 33 / CMO 17 SWMP REVISION 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1220 900-00006  ADDED ITEM (DOLLAR)/ BUDGET MODIFICATION 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1225 900-00014 ADDED ITEM (LUMP SUM)/ OVERLAY CMO 16 MOBILIZATION 1.000 0.500
LS 0.400 11,365.10
28,412.75000 0.900 25,571.48
1230 630-00000 FLAGGING FLAGGING OVERLAY CMO 16 700.000 17.000
HOUR 0.000 0.00
24.20000 17.000 411.40
1235 630-00007 TRAFFIC CONTROL INSPECTION TCI OVERLAY CMO 16 10.000 0.000
DAY 0.000 0.00
140.00000 0.000 0.00
1240 630-00012 TRAFFIC CONTROL MANAGEMENT TCM OVERLY CMO 16 26.000 2.000
DAY 0.000 0.00

577.50000 2.000 1,155.00
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1250 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CLASS A SIGN 0.000 0.000
OVERLAY CMO 16
EACH 0.000 0.00
66.00000 0.000 0.00
1255 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CLASS B SIGN 20.000 15.300
OVERLAY CMO 16
EACH 0.000 0.00
115.00000 15.300 1,759.50
1260 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CLASS C SIGN 7.000 3.600
OVERLAY CMO 16
EACH 0.000 0.00
120.00000 3.600 432.00
1265 630-80357 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 3.000 2.700
TYPE) ARROW BOARD (TYPE B) OVERLAY CMO 16
EACH 0.000 0.00
968.00000 2.700 2,613.60
1270 630-80355 PORTABLE MESSAGE SIGN PANEL PORTABLE MESSAGE SIGN 2.000 1.800
PANEL OVERLAY CMO 16
EACH 0.000 0.00
5,500.00000 1.800 9,900.00
1275 630-80380 TRAFFIC CONE TRAFFIC CONE OVERLAY CMO 16 200.000 0.000
EACH 18.000 316.80
17.60000 18.000 316.80
1280 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) PAVEMENT 343.450 0.000
MARKING PAINT (LOW VOC) OVERLAY CMO 16
GAL 0.000 0.00
17.17000 0.000 0.00
1285 214-00506 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) DOUGLAS FIR 6.000 0.000
EACH 0.000 0.00
483.53000 0.000 0.00
1290 214-00506 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) PONDEROSA 14.000 0.000
PINES
EACH 0.000 0.00
483.53000 0.000 0.00
1295 214-00509 EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) (FURNISH 10.000 0.000
ONLY) PONDEROSA PINE
EACH 0.000 0.00
616.40000 0.000 0.00
1300 304-06000 AGGREGATE BASE COURSE (CLASS 6) CMO 16 OVERLAY 322.540 0.000
SHOULDERING
TON 322.540 15,281.95
47.38000 322.540 15,281.95
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1305 900-00006  ADDED ITEM (DOLLAR)/ AVIATION LIGHT ON TRAFFIC SIGNAL 521.190 521.190
DOL 0.000 0.00
1.00000 521.190 521.19
1310 900-00006 ADDED ITEM (DOLLAR)/ MODIFY SPAN WIRE POLE 492.280 492.280
DOL 0.000 0.00
1.00000 492.280 492.28
1320 900-00006 ADDED ITEM (DOLLAR)/ REWORK ELECTRICAL AT RTD 3,775.090 3,775.090
DOL 0.000 0.00
1.00000 3,775.090 3,775.09
1330 900-00004 ADDED ITEM (CUBIC YARD)/ CMO 18 REPLACE EXISTING 10,079.750 10,079.750
ASPHALT WITH EMBANKMENT
cY 0.000 0.00
10.28480 10,079.750 103,668.21
1335 900-00006  ADDED ITEM (DOLLAR)/ INSTALL GUARDRAIL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1340 900-00006 ADDED ITEM (DOLLAR)/ CO 27 MCR 18 REWORK FRONTAGE ROAD 0.000 0.000
A
DOL 0.000 0.00
1.00000 0.000 0.00
1345 900-00014 ADDED ITEM (LUMP SUM)/ CO 42 / MCR 19 DBE REPLACEMENT 1.000 1.000
LS 0.000 0.00
19,460.00000 1.000 19,460.00
1350 900-00014 ADDED ITEM (LUMP SUM)/ CO 43 BLUE MOUNTAIN SEEDING 0.000 -54,762.210
LIEN
LS 0.000 0.00
1.00000 -54,762.210 -54,762.21
1355 900-00006  ADDED ITEM (DOLLAR)/ CO 44 / CMO 20 INTEREST ON LATE 0.000 0.000
PAYMENTS
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 7,904,635.78 $ 587,062.135S 7,496,550.60
CAT NOO0300 STRUCTURE G-15-1
0725 203-00400 *ROCK EXCAVATION 729.000 729.000
cy 0.000 0.00
48.64480 729.000 35,462.06
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CAT NO0300 STRUCTURE G-15-I

0730 206-00000 STRUCTURE EXCAVATION 469.000 80.000
cy 389.000 6,304.06
16.20580 469.000 7,600.52
0735 206-00100 *STRUCTURE BACKFILL (CLASS 1) 238.000 223.000
cY 0.000 0.00
17.16610 223.000 3,828.04
0740 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cy 0.000 0.00
22.85090 0.000 0.00
0745 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 208.000 208.000
cY 0.000 0.00
25.45550 208.000 5,294.74
0750 206-01750 SHORING 1.000 1.000
LS 0.000 0.00
89,872.71930 1.000 89,872.72
0755 403-34821 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 0.000 0.000
TON 0.000 0.00
53.60790 0.000 0.00
0760 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 159.960 159.960
TON 0.000 0.00
56.46940 159.960 9,032.85
0765 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
SY 0.000 0.00
2.60170 0.000 0.00
0770 506-00209 RIPRAP (9 INCH) 0.000 0.000
cy 0.000 0.00
106.57860 0.000 0.00
0775 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 375.700 375.700
cY 0.000 0.00
488.03380 375.700 183,354.30
0780 515-00120 *WATERPROOFING (MEMBRANE) 944.000 944.000
sy 0.000 0.00

10.31270 944.000 9,735.19
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CAT NO0300 STRUCTURE G-15-1
0785 515-00400 *CONCRETE SEALER 688.000 688.000
sy 0.000 0.00
4.86450 688.000 3,346.78
0790 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 78.000 78.000
LF 0.000 0.00
184.94030 78.000 14,425.34
0795 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 59.000 59.000
cy 0.000 0.00
403.04050 59.000 23,779.39
0800 601-03040 CONCRETE CLASS D (BRIDGE) 763.760 763.760
cYy 0.000 0.00
523.93130 763.760 400,157.77
0805 601-40300 *STRUCTURAL CONCRETE COATING 680.000 680.000
sy 0.000 0.00
14.19920 680.000 9,655.46
0810 602-00000 *REINFORCING STEEL 51,018.000 51,018.000
LB 0.000 0.00
0.75090 51,018.000 38,309.42
0815 602-00020 *REINFORCING STEEL (EPOXY COATED) 173,171.000 173,171.000
1B 0.000 0.00
0.90610 173,171.000 156,910.24
0820 606-10700 *BRIDGE RAIL TYPE 7 546.000 546.000
LF 0.000 0.00
70.59150 546.000 38,542.96
0825 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 486.000 486.000
LF 0.000 0.00
24.43690 486.000 11,876.33
0830 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 550.000
LF 0.000 0.00
6.19220 550.000 3,405.71
0835 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 0.000 0.000
EACH 0.000 0.00
972.89620 0.000 0.00
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CAT NO0300 STRUCTURE G-15-I
0840 618-00000 PRESTRESSING STEEL BAR 36,261.000 36,218.000
1B 0.000 0.00
1.62920 36,218.000 59,006.37
0845 618-00002 *PRESTRESSING STEEL STRAND 1,293.000 1,293.000
MKET 0.000 0.00
102.44520 1,293.000 132,461.64
0850 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 421.000 421.000
LF 0.000 0.00
740.64610 421.000 311,812.01
1120 900-00006  ADDED ITEM (DOLLAR)/ SUBGRADE SLOPE PAVING 4,477.370 4,477.370
DOL 0.000 0.00
1.00000 4,477.370 4,477.37
1210 900-00014  ADDED ITEM (LUMP SUM)/ LICHEN GREEN VINYL COAT THE 1.000 1.000
CHAIN LINK FENCE SPECIAL
L s 0.000 0.00
16,182.04000 1.000 16,182.04
1315 900-00006  ADDED ITEM (DOLLAR)/ RELOCATE BEACONS FOR BRIDGE SIGN 993.750 993.750
DOL 0.000 0.00
1.00000 993.750 993.75
CAT 0300 CURRENT AMT 1,569,850.54 $ 6,304.065% 1,569,523.00
CAT NO0301 STRUCTURE F-15-V
0855 206-00000 STRUCTURE EXCAVATION 770.000 770.000
cy 0.000 0.00
16.20580 770.000 12,478.47
0860 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,070.000 5,070.000
cYy 0.000 0.00
17.16610 5,070.000 87,032.13
0865 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,606.000 2,606.000
cy 0.000 0.00
25.45550 2,606.000 66,337.03
0870 206-01600 TEMPORARY EXCAVATION SUPPORT 0.250 0.250
L s 0.000 0.00
62,415.94260 0.250 15,603.99
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CAT NO0301 STRUCTURE F-15-V
0875 504-04410 *BLOCK FACING 8,237.000 8,237.000
SF 0.000 0.00
11.82360 8,237.000 97,390.99
0880 506-00218 RIPRAP (18 INCH) 77.000 77.000
cY 0.000 0.00
97.49700 77.000 7,507.27
0885 601-01000 *CONCRETE CLASS B 38.000 38.000
(3¢ 0.000 0.00
286.14590 38.000 10,873.54
0890 602-00000 *REINFORCING STEEL 617.000 617.000
LB 0.000 0.00
0.75090 617.000 463.31
0895 607-53160 *FENCE CHAIN LINK (60 INCH) 675.000 675.000
LF 0.000 0.00
27.18390 675.000 18,349.13
CAT 0301 CURRENT AMT 316,035.86 $ 0.00s 316,035.86
CAT NO0302 STRUCTURE F-15-DL
0900 206-00000 STRUCTURE EXCAVATION 3,232.000 3,232.000
(03¢ 0.000 0.00
16.20580 3,232.000 52,377.15
0905 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,008.000 5,008.000
CcY 0.000 0.00
17.16610 5,008.000 85,967.83
0910 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 553.000 553.000
[63'¢ 0.000 0.00
25.45550 553.000 14,076.89
0915 206-01600 TEMPORARY EXCAVATION SUPPORT 0.750 0.750
L S 0.000 0.00
62,415.94260 0.750 46,811.96
0920 304-07000 AGGREGATE BASE COURSE (CLASS 7) 110.000 110.000
TON 0.000 0.00
20.60250 110.000 2,266.28
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE F-15-DL

0925 504-04410 *BLOCK FACING 1,667.000 1,667.000
SF 0.000 0.00
11.82360 1,667.000 19,709.94
0930 506-00218 RIPRAP (18 INCH) 0.000 0.000
cY 0.000 0.00
97.49700 0.000 0.00
0935 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 110.000 110.000
LF 0.000 0.00
1,436.78550 110.000 158,046.41
0940 601-01000 *CONCRETE CLASS B 18.700 18.700
cY 0.000 0.00
286.14590 18.700 5,350.93
0945 601-03000 CONCRETE CLASS D 69.800 69.800
cy 0.000 0.00
547.45890 69.800 38,212.63
0950 602-00000 *REINFORCING STEEL 1,466.000 1,466.000
1B 0.000 0.00
0.75090 1,466.000 1,100.82
0955 602-00020 *REINFORCING STEEL (EPOXY COATED) 9,960.000 9,960.000
1B 0.000 0.00
0.90610 9,960.000 9,024.76
0960 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 226.000 226.000
LF 0.000 0.00
67.81880 226.000 15,327.05
0965 607-53160 *FENCE CHAIN LINK (60 INCH) 198.000 198.000
LF 0.000 0.00
27.18390 198.000 5,382.41
CAT 0302 CURRENT AMT $ 453,655.06 $ 0.00$ 453,655.06

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0970 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

22,513.39090 1.000 22,513.39
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PCN: 14942R-BID ESTIMATE RUN 07/02/2008
PROJECT: NH 2854-106 ESTIMATE NO: 0024 10:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0975 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,368.80710 1.000 21,368.81
0980 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,120.50170 2.000 8,241.00
CAT 0400 CURRENT AMT $ 52,123.20 $ 0.00$ 52,123.20

PROJECT TOTAL CURRENT AMT $ 10,296,300.44 $ 593,366.19 % 9,887,887.72



